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Clients: Newton & Needham DPW Dates: 
 

8/1/2016 to 8/5/2016 
Contract: Central Ave/Elliot St Bridge   
Contractor: Aetna Bridge Company Inspector(s) on site: JD & ND 
    
 
WORK COMPLETED THIS WEEK 

 

 Demolition of the northwest wingwall 

 Excavation for the new northwest wingwall footing 

 Excavation of the fill over the arches 

 Unforeseen obstructions were encountered during the excavation of the fill over the arches. 
Steel beams were encountered in the fill. Three beams were lying longitudinally down the 
approximate center of the bridge, and were supported by the crowns of the arches. 
Additionally, a layer of concrete approximately 6″ to 16″ thick was found to be covering the 
arches for a width of approximately 12′ from the south spandrel wall. These obstructions 
delayed the contractor; he was forced to excavate carefully around the beams to determine 
whether there were any connections to the arch. There will be an additional delay and cost 
in order to remove the concrete covering the arches. 

 A crew will be working Saturday, August 6. 
 

 
WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Excavation of the fill over the arches 

 Removal of the layer of the existing concrete partially covering the arches 

 Replacement of missing arch keystones 

 Parging of arch joints 

 Formwork for northwest wingwall footing 

 Cutting micro piles to cutoff elevations 
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PHOTOS  

Excavation for Northwest Wingwall Footing 
8/3/2016 

 

Steel Beams Uncovered During Excavation of Arch Fill 
8/3/2016 
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PHOTOS  

Excavation Adjacent to Concrete Course Covering Arches (Right) 
8/4/2016 

Excavation of Fill Between Arches and Micropiles 
8/4/2016 


